
I-182/US 395 I/C - Roadside Safety 

Quarterly Project Report Update For Quarter Ending June 2003 
Project Title & Location 
I-182/US 395 I/C Roadside Safety – Richland 
Vicinity 

Contractor 
Transtate Paving Company, Tri-Cities, WA 

Project Description 
This project will reduce the severity of run-off-the-road accidents at this location by 
adding a widened and flattened slope on the outside of the loop ramp carrying traffic 
from westbound I-182 to southbound US 395.    

Recent Progress 
The contract was awarded to Transtate Paving Company on August 4, 2003.   

Design / Construction Impacts 
None expected at this time. 

Environmental Impacts / Compliance  
No impacts are expected. 

Impacts to Traffic 
Closure of the ramp shoulder is anticipated during the project.   

  

Project Milestones Scheduled Attained Milestone Outlook 

Contract Advertised  Jul 03 Jul 03 Completed on time. 

Contract Awarded  Aug 03 Aug 03 Completed 3 weeks ahead of schedule. 

Groundbreaking Sep 03  Groundbreaking is estimated one month after contract award. 

Open to Traffic Winter 04  Project is scheduled for ten working days. 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
Nickel funds included in 
above costs 
 
The current expectation is that 
the project cost at completion 
will be within the total project 
cost noted above. 

 
Dollars in  
millions 

 
$0.0 m 

$0.0 m 

$0.1 m 

$0.1 m 

 
 

$0.1 m 

 
Percent 
of total 

 
9.0 % 

0.0 % 

91.0 % 

100 % 

 
 

91.0 % 

 

Actual vs. Planned Expenditures
(Total Project Cost)
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For more information, go to http://www.wsdot.wa.gov/projects/ Moe Davari, WSDOT Project Engineer @ (509)577-1872 
Or E-mail: DavariM@wsdot.wa.gov 
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